

Daily Shift Tasks

Project: MyStreet Mobile & Web + Take My Pic | Date: June 6, 2026 | Branch: docs/product-planning

Today we cleaned up the MyStreet mobile/web planning work, organized the web repo docs, and noted the Take My Pic planning and frontend review.

Today's 4 Main Tasks

1. Reviewed mobile and web status:
Checked the current app structure, main flows, API boundary, and existing frontend logic.
2. Organized the web repo docs:
Moved the docs into docs/, added the app overview, PRD, planning notes, and feature docs, then committed the work on docs/product-planning.
3. Planned the backend path:
Documented the urgent backend direction for replacing fixtures and connecting real data.
4. Worked on Take My Pic:
Prepared the PRD, structured the frontend, and checked the logic before the next build phase.

Key Output

- MyStreet docs organized under docs/.
- PRD, backend planning notes, and feature docs prepared.
- Work committed on the docs/product-planning branch.
- Take My Pic PRD, frontend structure, and logic reviewed.

Next Steps

- Confirm MVP scope for mobile and web.
- Set up the Take My Pic backend and required environment keys.
- Prepare Take My Pic feature docs.
- Set up the mobile app structure for the next implementation phase.

Prepared as a simple owner-facing summary of today's planning and review work.